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February 9, 1993 

Ms. Karen Wolper, Chief 
Removal Enforcement Section 
U.S. Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper: 

Re: Progress Report No. 27 
Rogers Electric Site 
Period 1/31/93 - 2/6/93 
REWAI Project M91130 

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No. III - 91 - 58-DC , the 
following provides a progress report for activities performed on 
behalf of Blake Construction Co., Inc . during the period 1/31/93 
through 2/6/93. Additionally, a copy of the progress report 
submitted by the Defense Reutilization and Marketing Service 
(DRMS} covering their activities for the same period is 
a tta ched . 

1. Clean Harbors, Inc., transported the last load of PCB 
contaminated soils and miscellaneous debris (wood, 
metal, fiberglass) to Chern Waste Management's Model 
City, New York disposal facility for landfilling. 

2. No activities are planned for the next reporting 
period, as Blake's clean- up activities have been 
completed. 

3. None anticipated. 

4 . N/A 

5. N/A 

6. None received during this reporting period. 

7. REWAI requested revised 
Section 5 in Roger's 
attached ) . 

Scope of Work (deletion of 
Electric Work Plan - see 

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280 
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501 

branch offices: king of prussia, pa dallas, tx 



Ms. Karen Wolper - 2 - February 9, 1993 

As always, if you have questions or comments, don't hesitate to 
call me at (410) 876- 0280 . 

TNG : blj 
Attachments 
cc : Joseph Phelan, MOE 

Bruce Noble, DRMS 

Sincerely , 

R. E . WRIGHT ASSOCIATES, INC . 

;-- ~ II /-~c/)uu/7] 
..A..-U.A. 0/ "if- ~ 6=- v.Jv 

Timothy N. Gardner 
Project Manager 

John Seymour, Shaw , Pittman, Potts , & Trowbridge 
J. c. White, Blake Construction Co. 
J . Kuzemchak, Clean Harbors of Baltimore , Inc . 
Don Moyer, REWAI 
Ned Wehler, REWAI 
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February 3, 1993 

Ms . Karen Wolper, Chief 
Removal Enforcement Section u. s . Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper: 

Re : Request for Modification To 
The Work Plan for Remed i ation 
at the Rogers Electric Site 
Cheverly, Maryland 
.REl\!AI Project 91130 

This letter is to confirm our phone conversation of yesterday, February 2 , 1993, concer n ing a request by R . E. Wright Associates, Inc . (REHAI) to modify the referenced h1ork Plan. Our request concerns Phase V of The Work Plan, Confirmation Sampling And Analyses , page 3 - 24 . The request is predicated on the following facts : 

o Extensive sampling and analyses performed at the site indicates that widespread PCB contami n ation in concentrations exceeding ten parts per million (10 ppm) did not exist at Rogers Electric . 

o The preponderence of PCB contaminat ion was associated with transformers, welder cores, and drums of materials which were stored on the surface of the site, and tank bottom sludges found in th e two USTs . 

o With the e xception of the thirty-s i x (36) drums remaining in the garage at the site, all of the above materials have been removed and disposed of in accordance with The Work Plan. 

o The surface and subsurfac e bori ng, sampling and analyses, indicated four localized areas of surficial PCB contamination of pavement on- site. Each of thes e areas approximate ten by fifteen feet (10ft. x 15ft. ) in size . None of the subsurface samples contained PCB's above detect ion levels . 

gateway west 125 airport drive suite 36 westminster, md 211 57-3030 (301) 876-0280 
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Ms . Karen Wolper -2 - February 3, 1993 

o The four areas of surficial contamination have been excavated and shipped for disposal in accordance with The Work Plan , and subgrade samples have been collected in those areas to confirm the adequacy of our removal. on the basis of the sampling and analyses data generated to date, vie anticipate that these samples will contain non-detectable concentrations of PCB's. 
o Since extensive site clean up was not necessary, REWAI feels that confirmation sampling and analyses as described in Section V of The Work Plan is not necessary, and we request your written approval for the deletion of that portion of the project . 

I thank you in advance for your time and consideration in ~his matter, and look forward to your usual timely response. Ns I indicated to you yesterday, REWAI will be submitting the Final Project Report shortly after DLA completes their removal actions (disposal of the 36 remaining drums) at the site. As always, feel free to call with any questions. 

TNG : aea 

Sincerely, 

R . E. WRIGHT ASSOCIATES, INC. 

~,_{~ 
Timothy N. Gardner 
Project Manager 

cc: J . C. White (Blake Construction) J . Seymour (Shaw , Pittman, Potts & Trowbridge) ~Moyer (REWAI) 
N. Wehler (REWAI) 
J. Kuzemchak (CHI) 
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M'l". Timothy Gar>dne!' 
P r oject Manager> 
R.E. WT•ight A~eoctd.te.s . ;.no. 12'3 Ai r·por t Dl" i VI? , Sui":.~ 36 Wes timins ter, Ma:ry land 2 1157 

Dea.r Mr. Gardn~r: 

Re: R&mvdia l Action 
Roge r~ £1e~tric Site Cheverly , ~~~y land 

0~'-:.\.;,,, ':)f Con;:?en-:, (C~:l:3~nt 

1n aoc.:>l'dance ;..;ltb A~~ :n.tl·.:stt·~t:. v.;. Order) . Docket H umb~r III·-91-38-DC, Report No. 25 cov&ring the peri~d 6, 1993. 

w~ have ~ncJoyeJ Prcgre~e .J .~n~.~~·ry ~·1. 199.3 :,,~ :5" ~br" .. lary 
I 
~ P~~as-: contac.-t t.l2 si·,ould Y<•U r·e q i.' .. !;>f• fut•t.h·.: l• ~nf.;lp;r..:,t. ~·.:.- n !?>.r.d 

cla'l" iflca.tion . 

Yout-s truly, 

Br-uce 1-:oble 
Environmental Pro~ect io~ S~&~ta~ls~ D~ f t::"leP. R&ut.i.l t!!s. t i -::;n .::. 1 n.:i M.:-. ::-· !<. ~: "t 11'1 ~ Se .,. •: i. ·::~ BAttle C 'l"~ ek , Mi·::big.:..n {616) 96 1-741 '2 



.PBOGnESS i\£F0R7 NO. 2e REME DIAL ACTION 
ROGETIS ELECTRIC SITE 
CHEVERLY MARYLAND 

Thls p r ogr<?ss repor-+: i s: scbrrut.to?.-d ):n.:r"'-:~nt t o tt~ 1' e q ui i' 0 m£m ts o f t.h ~ .~c m1 n!;: t l'?. U.;; '7' 0:-d~ r· cf Cc.n se '': <. (Co :is .: r. t Or d..ar ) Dcc~ ;;t, Numb~I' I:l<~ t - ~6 - !)C . F o r ~.o.!::e: of rep:>rt:: n~, 

' I 1 ·- t_ o \..I '-'...; . 

a.c:t.:..vitt<?s a r e .s eg :, ~gat.~d in':..) .=.:.c\.i·.nti"'g u~de·,..t.=.ke:--., d. a t.:\ producf;d , ~'...!b:nitr..;.ls -: ornp ~~ t.0d d.;,~ ac-t1vit H:.~ schedu l~d feY' th e p :·oJect. . 

A. r,A~ORK COMPLE'rED 

The following actl 'Jlti. ,s W-?1"~ :.9.k"' ·r-. d.U"' ~~~ g thi3 !"e>~or-t.!.n g period: 

b) Da~a Produced Th is Re~~rt in g P~r1od 

I , 

Th e iollow.ing d~.t.:. ~.;e rl'! J.,r•..;dc..csd chn•i n g th~ s P~ po :rtir. g period: 

The f u llow1ng da t~. ··•'.:1:-: z;;b:nl tt.,;;o:~ d•Jr·1 ng t h :;:~ :r~::p..:• P t!•• t. period: 



.'.C~iVlti~S vla;m ~d :v:" t~·~ )'12~:1, :r·e~vl•t.ir,g [.ll?r·~Cd d.l'~ 
det.ail eci a~ foll o ·..,.e: 

' DRY£ is 8 Xpe ·:ti:-;g a call !.~:>lit 1\r..rtus. Cu.ff<'!yviJ.le, }(~ 
say1.1g they have ~ . .;ii t jo"'' •:>fl·.:n and c.:..11 accept tr.e 
:-~Mainc~t· vf w~s:r,..?s .2.t ~tE: .!';lte:. Call i!: ~XJ:·e.-:-t~d 
be:twee:n Ji'Jd- ?~b!'Uct~··y "'11d ;r:..ic!-Ma.Poh 93. 

Respec+.f•.llly submit to?d. 

DE.F' ENS'£ REU'i:' I L IZA·:riO :.. AND Iv~\ :R!<Ei' Ii'IG SERVIC E 

BHUCE NOBL E 
En~ironmen~al ~r~tection Spec~~list 
DR?Y1S-SHP 



******************************DRAFT*********** ******************* 

POLREP #5 
ROGERS ELECTRIC COMPANY SITE 
CHEVERLY, MARYLAND 

ATTN: 

I. 

KAREN WOLPER, EOSC; DENNIS CARNEY, CHIEF, REMOVAL BRANCH 

SITUATION (WEDNESDAY, JANUARY 6, 1993} 

A. PRP REMOVAL ACTION CONTINUES. 

B. PERSONNEL ON SITE (DURING DYNAMAC OVERSIGHT SITE 
ACTIVITIES} : 

REWAI -
CLEAN HARBORS INC. -
DYNAMAC CORP . -

01/06/93 
1 
2 
1 

C. WEATHER: 01/06/93 SUNNY, 50° F. 

D. AREA OF THE SITE WHICH CONTAINED THE UST WAS 
BACKFILLED WITH CLEAN FILL. 

II. ACTIONS TAKEN 

A. CLEAN HARBORS INC. WAS HAVING DIFFICULTY WITH THE 
CUTTING OF THE SCRAP STEEL (UST, FUEL TANK OF A 
HEATING OIL TRUCK} . A WELDING SUBCONTRACTOR 
(APPLEBY WELDING} WAS HIRED TO COMPLETE THE TASKS . 

B. NATIONAL AERONAUTICAL SPACE ADMINISTRATION (NASA} 
PERSONNEL WERE ON SITE TO EVALUATE THE COMPRESSED 
GAS CYLINDERS BELONGING TO THEM. 

C. CLEAN HARBORS, INC. PERSONNEL WERE IN THE PROCESS 
OF ATTEMPTING TO STABILIZE THE CONTAMINATED SOIL 
PREVIOUSLY PLACED IN A ROLLOFF CONTAINER. DUE TO 
THE RECENT AMOUNT OF RAIN, THE SOIL BECAME 
SUPERSATURATED (EVEN THOUGH THE ROLLOFF WAS 
COVERED} . LIMESTONE WAS BEING ADDED TO THE SOIL 
AND THE SOIL WAS THEN BEING MIXED WITH THE TRACK 
HOE . 

D. TWO ROLLOFFS CONTAINING DEBRIS FROM SEA CONTAINERS 
WERE READY TO BE MOVED OFF SITE. 



III. FUTURE PLANS 

A. THE DEFENSE LOGISTICS AGENCY (DLA) WAS SCHEDULED TO 
BE ON SITE ON 01/07/93, 01/08/93, AND 01/09/93 TO 
BEGIN REMOVAL OF DRUMS AND TRANSFORMERS FOR WHICH 
THEY ARE RESPONSIBLE. 

B. DRUMMED LIQUID WASTE (HAZARDOUS) FROM THE UST STILL 
ON SITE AND IS SCHEDULED TO BE REMOVED IN THE NEAR 
FUTURE. 

C. DRUMS CONTAINING NON- HAZARDOUS WASTE ( PPE AND PE 
SHEETING) STILL ON SITE AND ARE SCHEDULED TO BE 
REMOVED IN THE NEAR FUTURE. 

D. NASA WILL RETURN TO THE SITE TO REMOVED THE 
COMPRESSED GAS CYLINDERS FOR WHICH THEY OWN, ONCE 
THEIR INVESTIGATION IS COMPLETED . 

E . PRP TO CONTINUE WITH REMOVAL ACTIVITIES AS OUTLINED 
IN EPA APPROVED WORK PLAN. 

F. PRP TO CONTINUE TO SEND WEEKLY PROGRESS REPORTS TO 
EPA. 

G. COMPLIANCE OVERSIGHT MONITORING TO CONTINUE. 

*********************** 
KAREN WOLPER, EOSC 
US EPA REGION III 
PHILADELPHIA, PA 


